PHASE 1 – PROJECT PLANNING INTRODUCTION

Project Title: EduGenie – Google Gemini Powered Learning Assistant

Project planning is the process of organizing the work required to develop EduGenie successfully. It defines the objectives, activities, resources, responsibilities, schedule, and expected deliverables.

Planning Objective: To create a clear roadmap for completing the project from initial preparation through implementation, testing, documentation, and demonstration.

Project Goal: Develop an AI-powered learning assistant that accepts educational questions and provides useful AI-generated explanations.

Expected Deliverables: Working prototype, source code, testing evidence, screenshots, project documentation, and final demonstration.

Evidence Placeholder: Insert the initial project planning/team discussion screenshot here.

PHASE 2 – PROJECT OBJECTIVES & SCOPE

Main Objectives:

• Develop a simple AI-powered learning assistant.

• Allow students to enter educational questions.

• Integrate the configured Google Gemini/Generative AI service.

• Display generated responses clearly.

• Test the application using different learning questions.

• Prepare documentation and demonstration evidence.

Project Scope: The project focuses on interactive educational question answering and AI-assisted explanations.

Out of Scope for Initial Version: Advanced analytics, complex user accounts, large-scale deployment, and other features not included in the agreed project implementation.

Evidence Placeholder: Insert the project objectives/scope planning screenshot here.

PHASE 3 – TEAM ROLES & RESPONSIBILITIES

Team planning should assign responsibilities so that each major activity has an owner.

Suggested Roles:

• Team Leader – coordinates the project, tracks progress, communicates requirements, and manages final submission.

• Development Member – works on application coding and Gemini integration.

• Design Member – prepares interface and system-flow designs.

• Testing Member – prepares test cases and verifies outputs.

• Documentation Member – prepares screenshots, reports, and evidence.

Members may share responsibilities depending on the actual team structure.

Team Coordination: Regular communication should be used to review progress, identify blockers, and complete pending tasks.

Evidence Placeholder: Insert the actual team-member responsibility chart here.

PHASE 4 – TASK BREAKDOWN & WORK PLAN

Major Project Tasks:

1. Understand project requirements.

2. Identify the learning problem and finalize the idea.

3. Analyze functional and non-functional requirements.

4. Design system architecture and user interface.

5. Set up the development environment.

6. Implement the user interface and application logic.

7. Configure Gemini integration.

8. Test the application.

9. Capture code and output evidence.

10. Prepare documentation and final demonstration.

Task Dependency: Planning and design should be completed before major implementation; testing should follow implementation; documentation should be updated throughout the project.

Evidence Placeholder: Insert the task list or work-breakdown screenshot here.

PHASE 5 – TIMELINE & MILESTONES

Milestone 1: Project idea and problem identification completed.

Milestone 2: Requirement analysis completed.

Milestone 3: System and interface design completed.

Milestone 4: Development environment prepared.

Milestone 5: Core application implemented.

Milestone 6: Gemini integration and response handling completed.

Milestone 7: Testing and corrections completed.

Milestone 8: Documentation, screenshots, and demonstration prepared.

Suggested Schedule: Assign realistic dates to each milestone according to the team's actual submission deadline.

Progress Tracking: Mark each milestone as Not Started, In Progress, or Completed.

Evidence Placeholder: Insert the project timeline/Gantt-style planning screenshot here.

PHASE 6 – RESOURCES & TOOLS PLAN

Hardware Resources:

• Computer or laptop.

• Keyboard, display, and basic development hardware.

• Stable internet connection.

Software/Technical Resources:

• Programming language and development environment used by the project.

• Code editor or IDE.

• Required libraries and dependencies.

• Google Gemini/Generative AI service or configured API access.

• Web browser where applicable.

Project Resources: Source code, project documents, diagrams, screenshots, test cases, and presentation/demo materials.

Resource Management: Keep project files organized and maintain backups of important work.

Evidence Placeholder: Insert the tools/resources planning screenshot here.

PHASE 7 – RISK MANAGEMENT & QUALITY PLAN

Possible Risks:

• Internet or AI-service availability problems.

• Integration or coding errors.

• Incorrect or unclear AI responses.

• Missing screenshots or project evidence.

• Delays in completing assigned tasks.

• Accidental exposure of API keys or credentials.

Mitigation Plan:

• Test the application early and repeatedly.

• Keep backup copies of project files.

• Verify important outputs before submission.

• Maintain a checklist for required evidence.

• Keep credentials private and use secure configuration.

Quality Plan: Review the final application, documentation, screenshots, and demonstration flow before submission.

Evidence Placeholder: Insert the risk/quality checklist screenshot here.

PHASE 8 – FINAL PLAN, DELIVERABLES & CONCLUSION

Final Project Plan: Complete the project through the sequence of requirements → design → implementation → testing → documentation → demonstration.

Final Deliverables:

• Working EduGenie prototype.

• Source code and project files.

• Requirement and design documentation.

• Testing results.

• Screenshots and evidence.

• Final project demonstration.

Success Criteria: The project should run under normal conditions, accept educational questions, generate/display responses, and have complete evidence for the required phases.

Progress Review: Before submission, verify that every assigned phase and required file has been completed.

Conclusion: The Project Planning Phase provides a structured roadmap for completing EduGenie on time, coordinating team responsibilities, managing resources, reducing risks, and preparing a successful final submission.

Final Evidence Placeholder: Insert the completed project plan/checklist screenshot here.